
STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER MEMORANDUM 
DC-CEM-4903 (OLD HC-39 REV. 6/93) 
CT# 7541-3544-0 

 DATE:  
 

TO:        JOHN DOE, FILE: DIST.- EA  
               SENIOR CONSTRUCTION ENGINEER CO-RTE-KP (PM)  
FROM:  MARY DOE FED NO.:  
               RESIDENT ENGINEER   

CCO NO. SUPPLEMENT NO. CATEGORY CODE: CONTINGENCY BALANCE (including this change): 
    CH   T J  

 
   INCR. [ X ]   DECR.  [ ]   

HEADQUARTERS APPROVAL REQUIRED? 
                                                                             YES  [  ]        NO  [X] 

SUPPLEMENTAL FUNDS PROVIDED             $0.00           IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?    YES  [ X ]        NO  [  ] 

 
 
THIS CHANGE ORDER PROVIDES FOR:  
An adjustment of compensation at lump sum  or force account to the contractor for routing public traffic around 
the work or for stopping traffic 30 minutes at a time to avoid erection or removal of falsework over public traffic in 
compliance with Construction Procedures Directive 04-7. 
 
In response to a recent number of incidents during falsework erection or removal on the Department’s construction 
and oversight contracts, Construction Procedure Directive (CPD) 04-7, dated July 23, 2004, was issued by the 
Division of Construction prohibiting the erection or removal of falsework over public traffic. The CPD directs 
resident engineers to issue a contract change order to incorporate the provisions of the prohibition into the contract 
in accordance with standard special provisions (SSP) 12-200_B10-15-99. It allows additional compensation to the 
contractor on an adjustment of compensation at lump sum or force account basis, if falsework erection and removal 
over public traffic was not prohibited in the contract plans and specifications.  
 
Falsework is to be constructed over public traffic on this contract at Location __, Bridge No. __ -___. However, 
the contract plans and the special provisions do not provide for detours or stoppage of traffic during falsework 
erection or removal. The contractor’s approved falsework erection and removal plans submitted in accordance with 
the contract plans and specifications do not include routing traffic around the work or stopping traffic for any time 
during falsework erection and removal. 
 
An adjustment of compensation for the additional cost of providing traffic handling plans, labor, equipment, and 
materials for routing traffic around the work, or stopping and directing traffic through the work in accordance with 
an approved additional traffic control plan for falsework erection and removal shall be provided to the contractor. I 
recommend that this change be approved. 
 
The contractor has indicated that he will accept $XX as adjustment in compensation at lump sum (or force 
account) and will sign the change order. A detailed force account analysis justifying the lump sum (if lump sum is 
used) adjustment has been completed and filed in the project records. (Use if no time adjustment) The additional 
traffic control does not affect the controlling item of work and no time adjustment will therefore be granted --- 
(state the reason and section of the contract used for not granting additional time). (Use if time adjustment is 
granted) XX working days in contract time extension is granted in accordance with Section 8-1.07, “Liquidated 
Damages,” of the Standard Specifications (or state reason or other section of the contract used to justify granting 
additional time). 
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CONCURRED BY: ESTIMATE OF COST 
CONSTRUCTION ENGINEER  THIS REQUEST  TOTAL TO DATE 
                                                                     ITEMS $ 00.00  $   00.00 
BRIDGE ENGINEER FORCE ACCOUNT $   $   00.00
              AGREED PRICE $ 00.00  $ 00.00
FHWA REP.  DATE ADJUSTMENT (LS) $ $   $ 00.00 
      
PROJECT ENGINEER DATE TOTAL $ 00.00  $ 00.00 
  FEDERAL PARTICIPATION 
OTHER (Specify) DATE [ ] PARTICIPATING   [ ] PARTICIPATING IN PART   [ ] NONE 

    [ ] NON-PARTICIPATING(Maintenance) [ ] NON-PARTICIPATING 
 DATE FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) 
  [ ] CCO FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS: 
DIST. PRIOR APPROVAL BY DATE FEDERAL FUNDING SOURCE   PERCENT 
       
HQ  (ISSUE & APPROVE )  (TO PROCEED ) BY DATE    
(Per CPD 04-7, dated June 30, 2004)     
R.E. SIGNATURE                                                          DATE    
                       

  
 DC-CEM-4903 (WINWORD 6.0) REV 7/94 


